




# 5 DESIGN-BUILD CONTRACTS



DRAFT 5-8-2006



**\$80 M to \$100 M of Mitigation & Stewardship Contracts**

- Environmental Mitigation Contracts**  
Encompassing wetland restoration, stream enhancements and reforestation projects.
- Environmental Stewardship Contracts**  
Encompassing "off-site" wetland / stream restoration projects, stormwater management, etc.
- Community / Cultural Stewardship Contracts**  
Encompassing "off-site" projects including sidewalks, bicycle paths, historic building repairs, etc.

Dates and Estimates are Subject to Change

Contract A I-270/I-370 to MD 97	Contract B MD 97 to US 29	Contract C US 29 to I-95	Contract D Collector-Distributor Roads Along I-95	Contract E East of I-95 to US 1
<b>\$340 M to \$410M</b> (D-B Cost Only)	<b>\$350 M to \$430M</b> (D-B Cost Only)	<b>\$300 M to \$380M</b> (D-B Cost Only)	<b>\$50 M to \$70M</b> (D-B Cost Only)	<b>\$40 M to \$60M</b> (D-B Cost Only)
RFQ: Nov. 2005 RFP: June 2006 NTP: Jan. 2007	RFQ: Dec. 2006 RFP: May 2007 NTP: Dec. 2007	RFQ: June 2006 RFP: Dec. 2006 NTP: June 2007	RFP: Late 2006 NTP: July 2007	RFP: Early 2007 NTP: Early 2008
7.2 Mainline Miles 3 Interchanges	6.9 Mainline Miles 2 Interchanges	3.8 Mainline Miles 1.9 Miles On I-95 3 Interchanges	3.0 C-D Miles	0.9 Mainline Miles 1 Interchange 1 Intersection
700,000 SY Paving 2.65M CY Cut	440,000 SY Paving 2.80M CY Cut	590,000 SY Paving 2.25M CY Cut	130,000 SY Paving 0.54M CY Cut	71,000 SY Paving 0.67M CY Cut
4 Bridge Widening 7 New Dual Bridges 11 New Single Bridges	5 New Dual Bridges 6 New Single Bridges	5 New Dual Bridges 15 New Single Bridges	1 New Dual Bridge 1 New Single Bridge	1 New Dual Bridge
182 Properties Required	123 Properties Required	96 Properties Required	21 Properties Required	27 Properties Required

Note: Assumes that the Locally Preferred Alternative is approved by the Federal Highway Administration (FHWA)