

WEEK	PLANNING DEPT STAFF - COUNCIL - ESTIMATE & EXECUTIVE - ESTIMATE &						
BEGINNING	MTA - PURPLE LINE STAFF	PL ACTIVITIES	PURPLE LINE MPAG	PLANNING BOARD	NOT CONFIRMED	NOT CONFIRMED	NOTES ON PL ACTIVITIES
Monday, July 14, 2008							
Monday, July 21, 2008		Meeting 07/22/08	Meeting 07/22/08				Focus On Parks / Bike / Ped
Monday, July 28, 2008							
Monday, August 04, 2008		Meeting 08/05/08	Meeting 08/05/08				Wayne Ave Simulation, Schedule, & Other Area Experiences
Monday, August 11, 2008							
Monday, August 18, 2008		Meeting 08/19/08	Meeting 08/19/08				Meeting Cancelled - Staff Conflict
Monday, August 25, 2008							
Monday, September 01, 2008		Meeting 09/02/08	Meeting 09/02/08				Focus On Entire Corridor Review
Monday, September 08, 2008							
Monday, September 15, 2008		Meeting 09/16/08	Meeting 09/16/08				
Monday, September 22, 2008							
Monday, September 29, 2008		Meeting 10/01/08	Meeting 10/01/08				
Monday, October 06, 2008							
Monday, October 13, 2008	DEIS/AA Available - <u>Estimated</u> Date - 10/17/08	Meeting 10/14/2008	Meeting 10/14/2008				
Monday, October 20, 2008							
Monday, October 27, 2008		Meeting 10/28/08	Meeting 10/28/08				Initial MPAG Review of DEIS/AA - 10/28/08
Monday, November 03, 2008							
Monday, November 10, 2008	DEIS/AA Public Hearing - <u>Estimated</u> Dates 11/15/08 - 11/22/08						
Monday, November 17, 2008	DEIS/AA Public Hearing - <u>Estimated</u> Dates 11/15/08 - 11/22/08	First Staff Draft Memo Estimated Available 11/21/08	First Staff Draft Memo Estimated Available 11/21/08				
Monday, November 24, 2008	Thanksgiving Week	Thanksgiving Week	Thanksgiving Week	Thanksgiving Week		Thanksgiving Week	Thanksgiving Week
Monday, December 01, 2008							
Monday, December 08, 2008		Meeting 12/09/08	Meeting 12/09/08		Council Winter Break		

WEEK	PLANNING DEPT STAFF -						
BEGINNING	MTA - PURPLE LINE STAFF	PL ACTIVITIES	PURPLE LINE MPAG	PLANNING BOARD	COUNCIL - ESTIMATE & NOT CONFIRMED	EXECUTIVE - ESTIMATE & NOT CONFIRMED	NOTES ON PL ACTIVITIES
Monday, December 15, 2008	↓						
Monday, December 22, 2008		Final Staff Memo Posted On Web 12/22/08	Final Staff Memo Posted On Web 12/22/08	Planning Board Winter Break			
Monday, December 29, 2008		New Year's Week	New Year's Week	New Year's Week	New Year's Week	New Year's Week	New Year's Week
Monday, January 05, 2009	↓	PB Hearing <u>Estimated</u> Date - 01/08/09	PB Hearing <u>Estimated</u> Date - 01/08/09	PB Hearing <u>Estimated</u> Date - 01/08/09	→		
Monday, January 12, 2009	DEIS/AA Comment Period Ends - <u>Estimated</u> Date - 01/17/09				↓		
Monday, January 19, 2009					T&E Worksession <u>Estimated</u> Date 01/22/09		
Monday, January 26, 2009					←	Full Council Review <u>Estimated</u> Date 01/27/09	
Monday, February 02, 2009							
Monday, February 09, 2009							
Monday, February 16, 2009							
Monday, February 23, 2009							
Monday, March 02, 2009	Selection of LPA By MDOT - <u>Estimated</u> Date - Feb - March 2009	→					MPAG Reviews LPA Selection - Identifies Remaining Issues For Functional Plan
Monday, March 09, 2009		↓					
Monday, March 16, 2009							
Monday, March 23, 2009	Phase II Model Refinement Begins - <u>Estimated</u> Date March 2009						
Monday, March 30, 2009							
Monday, April 06, 2009							
Monday, April 13, 2009		Initial Staff Draft of Functional Plan Available	Meeting - 04/14/09				MPAG Reviews Staff Draft of Functional Plan
Monday, April 20, 2009		↓					
Monday, April 27, 2009							
Monday, May 04, 2009							
Monday, May 11, 2009							
Monday, May 18, 2009		Finalize Staff Draft of Functional Plan	→				

WEEK	PLANNING DEPT STAFF -						
BEGINNING	MTA - PURPLE LINE STAFF	PL ACTIVITIES	PURPLE LINE MPAG	PLANNING BOARD	COUNCIL - <u>ESTIMATE &amp; NOT CONFIRMED</u>	EXECUTIVE - <u>ESTIMATE &amp; NOT CONFIRMED</u>	NOTES ON PL ACTIVITIES
Monday, May 25, 2009	Complete Phase II Model Application - Estimated Date May 2009						
Monday, June 01, 2009							
Monday, June 08, 2009							
Monday, June 15, 2009			PB Hearing On Functional Plan - Estimated Date 06/18/09	PB Hearing On Functional Plan - Estimated Date 06/18/09			
Monday, June 22, 2009							
Monday, June 29, 2009	Submit New Start Criteria/Application - Estimated Date June 2009						
Monday, July 06, 2009							
Monday, July 13, 2009		Finalize Planning Board Draft of Functional Plan					
Monday, July 20, 2009							
Monday, July 27, 2009	Receive Project Rating - Estimated Date July 2009			PB Forwards Final Draft Plan To Council & Executive- Estimated Date 07/27/09			
Monday, August 03, 2009							
Monday, August 10, 2009							
Monday, August 17, 2009							
Monday, August 24, 2009							
Monday, August 31, 2009	Request For Entry Into PE - Estimated Date August 2009						
Monday, September 07, 2009							
Monday, September 14, 2009							
Monday, September 21, 2009						Executive Completes Fiscal Impact Analysis of Plan - Estimated Date 09/21/09	
Monday, September 28, 2009							
Monday, October 05, 2009							
Monday, October 12, 2009							
Monday, October 19, 2009							
Monday, October 26, 2009	Enter PE - Estimated Date Fall 2009						
Monday, November 02, 2009							
Monday, November 9, 2009							

