

SHADY GROVE SECTOR PLAN

PROPOSED COMMUNITY MEETING SCHEDULE

12/11/02

DATE	PLANNING ACTIVITY/COMMUNITY MEETINGS	PRODUCTS
DEC. 11	<p>Shady Grove Road Corridor Charette To create a vision for this area of the Sector Plan, tell us what you like, don't like, what needs to be fixed. Recommend specific land uses for properties in the Corridor, improvements for all modes of transportation, the environment, and public facilities.</p>	<p>Citizen identification of issues in this geographic area, and development of plan recommendations.</p>
JAN. 14	<p>Everything You Ever Wanted To Know About Planning, But Were Afraid To Ask Meeting to update citizens, property owners, and others about transportation planning, school capacity planning, land use related to traffic generation and schools, and APFO/AGP policies and practices.</p>	<p>Background information and policy context for planning options and recommendations.</p>
JAN. 22	<p>Derwood neighborhood workshop Review recommendations in the Upper Rock Creek Plan, examine the Derwood residential neighborhoods as a cohesive community, and develop coordinated recommendations.</p>	<p>Identify Shady Grove and Gaithersburg issues, ensure coordination with Upper Rock Creek, and develop complementary recommendations for the residential areas.</p>
FEB. 5	<p>WMATA & Adjacent Properties, South MD 355 Triangle, Shady Grove Road Properties, County Service Park Revisit the Metro station area and develop plan recommendations for redevelopment.</p>	<p>A vision and recommendations for redevelopment focused on the Metro station.</p>
MAR. 5	<p>Present concept plan of land use, transportation, parks and recreation, environment and public facilities recommendations, after testing results of adequate public facilities analysis and refining plan recommendations.</p>	<p>Community endorsement of recommendations.</p>
APRIL	<p>Staff preparation of staff draft document</p>	<p>No public meeting</p>
MAY 20	<p>Present staff draft to community Revise if necessary</p>	<p>Community endorsement</p>
JUNE 19	<p>Publish staff draft (4 weeks prior to Planning Board date)</p>	
JULY 17	<p>Present staff draft to planning board</p>	<p>Planning Board Draft accepted for public work sessions</p>